

CART 470 - Documentary Encounters in the Archipelago: Interactive Map

Arielle Wong
Jimmy Le
Sherwin Kurt Duran
Tianshun Wu
Junming He

Thesis/Project Focus

Interaction Design

Project Outcome

An interactive map that shows connections between islands in the Hochelaga Archipelago and allows the client to update its content.

Link to the GitHub repo:

<https://github.com/Jimmy-Le/CART470Project>

Learning Objectives

1. Illustrate the various connections between islands in the Hochelaga archipelago.
2. Construct a scalable product with ease of use for the client
3. Design for an unfamiliar audience
4. Apply accessibility standards and bilingual design principles

Learning Activities

- Study and note informational material provided by the client related to the Hochelaga Archipelago
- Research different database services that best suit the project and the client's usage

- Test the map with people unfamiliar with the archipelago and note where they have difficulty.
- Build small prototypes to test map navigation, filters, and media content.
- Review client feedback together and decide what to improve.

Milestones

1. Visual depiction of map (no interaction)
2. Map navigation (move/click on map)
3. Additional information on map (images, descriptions)
4. Polish & Publish (animations, sound)
5. Final Push

Weekly Plan

Week	Plan	Detail	Work Due
3 Sept 23	Meet with Client	Get more details about the project and create project requirements.	
4 Sept 30	Review our Figma prototypes	Combine all the prototypes to have 1 united vision. We should now all know exactly what the goal of our project is and what it should look like. Discuss the technical, artistic, and design aspects of our prototypes.	**Learning living contract, Figma prototypes Milestone #1
5 Oct 7	Second client Meeting	Show a quick prototype demonstrating the project direction and visuals to obtain feedback before the work for the actual project starts.	
6 Oct 14	Reading Week	Work on a “physical” prototype (website), Should try to get the basic functionalities working.	**Working prototype Milestone #2
7 Oct 21	Third client meeting	Show our work and receive feedback on ease of use. Receive and implement feedback.	

8 Oct 28	Refinement	Continue working on developing the website to add more features. (Database, Admin mode, different control scheme, Cyber Security) Prepare assets and materials. (Art, Images, Sounds, Consolidating Information).	**Working Prototype 2 Milestone #3
9 Nov 4	Fourth client meeting + Test audience (?)	Show our prototype with visuals, sounds, and a small subset of accurate data. Receive and implement feedback.	
10 Nov 11	Scale and Polish	Begin adding all the information to the database. Test deployment as a stand-alone website Create and add animations	**Pre-final prototype Milestone #4
11 Nov 18	Fifth Client meeting	Show our pre-final prototype to our client and receive feedback.	
12 Nov 25	Bug fixes / Final tweaks	Bug fixes and Extra time allocated in case of unexpected delays	**Final Prototype
13 Dec 2	Final Client Meeting	Demonstrate the application and the features to the client. Celebrate!	Milestone #5